



USOCEAN CASE STUDY

RIYADH POWER PLANT 11

ADVANCED PLANNING/ADVANCED
COMMITMENT/CARGO CONSOLIDATION

PROJECT

1,730 WM gas fired independent power project in
Saudi Arabia

CARGO

Gas fired turbines, generators and associated equipment

OVERVIEW

Contracted with a U.S. Flag ocean carrier for multiple,
small lot, part cargo shipments in advance, allowing
the carrier time to locate additional cargoes for the voyage.

Allowed for non-direct voyages, but contracted carrier for
required delivery dates against a liquidated damage clause.

QUOTE FROM CLIENT:

“For the PP-11 project, the challenge that the project faced was that there were a number of heavy cargoes requiring special handling and there was other equipment that was critical to the success of the project.

We worked closely with U.S. Flag carriers and coordinated with MARAD to develop an advanced shipping plan and contracted with a carrier for multiple part cargo shipments that allowed us to move these complex cargoes in an efficient, safe and timely manner.”

– Eric Kang
Project Forwarder on behalf of
EPC Contractor Hyundai Heavy Industries

